
DAILY WORK ORDER 

Work S i tes  Wor k  Per  i  od s  
Bosser t  Manufactur ing 6 /13/87 

Contrac tors  0 .  H.  Mater ia ls  
Contrac tor  Rep.s  Paul  S t ree t  

OSCs Joseph Rotola  

Wor k  F ' l  a r tned/Author  i  2ed 5 Work Accomp1ished From 
Previous  Work Orders  

13 

23 
33 

43 
5.)  

6 )  
73 

Prepare  aqueous  mater ia l  for  
t rea tment  by removing o i ly  layer  
Repair  bucket  on Bobcat  
Bol t  t ransformers  to  pla t form and 
prepare  for  d isposal  
Per  for  m mer  cury  sur  vey of  bui  1  d i  ng 
Cont inue  ins ta l la t ion  of  water  
t rea tment  sys tem,  procure  required  
appur tenances ,  and t ra in  RT to  
moni tor  t rea tment  processes  
Charge  carbon ce l l s  wi th  water  
Clean up t ra i ler  area  from move 

1. :> 
2.  3 
3 .  3 
4 .  3 
5 .  :> 

Yes  
< :> 
< x :> 
c 3 
< 3 
c 3 

No Cont  i  nues  
< 3  < x  3  
< 3  < 3  
< 3  < x  3  
< x  3  < 3  
< 3  < x  3  

COMMENTSs Unable  to  per
form fur ther  work in  
bui ld ing due to  discovery  
of  mercury  in  room #13 

EQUIPMENT PLANNED/AUTHORI ZEDs 
F 'or  t .  Eyewash <13 Hydr  aul  i  c  hammer  
Water  Treatment  System w/  appur tenances  
Dec on Tra i ler  CI!)  12K 8< < 1  3 50K pool  
<23 Off ice /Break Tra i ler ;  
<13 Car  <13 P ick-up t ruck 
<23 Bobcats  &CY Dumpster  
<13 50KW Genera tor  <3- '  Vans  
<23 3 /4"  Elect r ica l  Pumps 
<123 Air  cyl inders  
< 1 3  P n e u m a t i  c  F o r  k 1 i  f t  
<203 Propane tanks  

EQUIPMENT USED FROM 
PREVIOUS DAYs 

A l l  A u t h o r i s e d  

COMMENTSs 
N/A 

Comments  Personnel  Author ized:  <13 Response  Manager  
< 1 3  F o r e m a n  < L e v e l  2 3  < 1 3  C h e m i c a l  E n g i n e e r  
< 1 3  L a b o r e r  < 1 3  F i e l d  C l e r k  
< 3 3  L a b  T e c h n i c i a n s  
< 1 3  C l e a n - u p  T e c h n i c i a n  < L e v e l  1 3  
< 1 3  C l e a n  u p  T e c h n i c i a n s  < L e v e l  2 3  

Contrac tor  Signatures  

.U=_.  
Dates  

.Cs/la/^Z 

Si  gnatures  

tii&jai-. 
427662 




